
Weekly Construction Update 
  May 19 – 23, 2014 

What’s Happening on Site this Week? 
Exterior 

• North Wing: Stone repairs continue on east façade.  

• East Wing: Stone repairs continue on east façade. 

• West Wing: Stone washing begins on north façade. Design team to 
analyze and document marble for repair on south façade.   

Interior 

• Basement: Concrete slab removal and foundation underpinning 
continues. 

• Basement: Miscellaneous asbestos removal continues this week. 

• Basement: Mechanical, electrical, plumbing installation continues 
where concrete slabs have been removed. 

• Investigation continues of locations for new mechanical system shafts 
on the upper levels.  

 

Anticipated Noise and Disturbances 
Exterior 

• Expect noise, vibration, and  workers in view wherever there is 
scaffolding. This includes the East Wing east and north façades, and the 
North Wing east and north façades. 

Interior 

• Basement: Slab removal  and underpinning will increase vibration and 
noise.  

• Basement: The temporary corridors will continue to reconfigure to 
accommodate work areas.  

 

 

 

 

Site Logistics – Getting Around the Capitol 
• The basement is undergoing major construction. The temporary 

corridors will slightly reconfigure from day-to-day to accommodate 
work areas.  Signage will guide you through the corridors. 

• The two basement stairways leading to the ground level are no longer 
available. Please use the elevators or take Rathskeller stairs. 

• An audio recording helps blind and low-vision visitors navigate the 
Capitol tunnel as they enter the Capitol basement from the State 
Office Building.  

• We apologize for any inconveniences during this historic restoration 
project.   

• You may want plan for a few extra minutes to get to your location(s). 

 

Looking Ahead – Three Weeks Out 
Exterior 

• Architects will begin to analyze the stone on the building’s south 
façade to help create construction documents for upcoming repair.  

• Fencing installed around Lot N and Aurora Avenue. 

• Lot N will close after tenants relocate. Aurora Avenue will close June 3. 

• A section of the east end of Aurora Avenue will have  several 
handicapped parking stalls available.  

Interior 

• Basement: Mechanical, electrical and plumbing (MEP) underslab 
installation will continue.  

• Basement: Underpinning and slab removal continues. 

 

 

 
 

Architectural Integrity. Building Functionality. Life Safety.  

Minnesota State Capitol  
Restoration Project 

Featured Notice 

Governors’ portraits and historical furniture are being removed for safe storage. The 
Supreme Court, Senate and Office of the Attorney General moves begin.  



Images of the Week 
 May 19 – 23, 2014 

Public and Press Inquiries 
Curt Yoakum, Director, Communications and Legislation 
Dept. of Admin. 
curtis.yoakum@state.mn.us | 651-201-2771 

Governors’ portraits are being removed and placed in archival-
quality  packaging. They will be stored in a climate-controlled 
facility until the Capitol’s repair and restoration work is complete. 

Capitol Complex Tenant Inquiries 
Cathy Klima, Communications Officer, Capitol Restoration 
Dept. of Admin. 
cathy.klima@state.mn.us | 651-201-2627  

Questions or 
Comments? 

Architectural Integrity. Building Functionality. Life Safety.  

To browse planning and communications documents about this project see the Minnesota State Capitol Preservation Commission website.   
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